COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 30/ 2019

ESTI MATE SUMVARY 13:39: 23
CONTI D C21892 ESTI MATE NG 0002 PROG SPEC YR: 2005
PCN: 21892- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 55.0 DAYS TI ME ALLOW 140 WORK DAYS
FALL RIVER ROAD BRI DGE PERCENT TIME:  39.29 ORI G TI ME ALLON 135 WORK DAYS
PRQJECT NO. NHPPO70A- 028
FALL RIVER ROAD BRI DGE
NAME OF ROAD:
PRQJECT COUNTI ES: CLEAR CREEK
CONTRACTOR:
SEMA CONSTRUCTI ON, | NC. PAY PERI OD ENDI NG 07/ 30/ 2019 DATE TI ME STARTED 05/06/2019
7353 S. EAGLE STREET DATE LET 02/ 21/ 2019 DATE WORK BEGAN 05/ 06/ 2019
DATE AWARDED 02/ 28/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/26/2019 DATE ACCEPTED
CENTENNI AL CO 80112-42; (303)627- 2600 DATE NOTI CE TO PROCEED 05/ 06/ 2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 2,667, 949.50 PARTI Cl PATI NG $ 579, 564. 50 $ 170, 323. 00
AWARD PRQIECT AMT: $  2,544,166.60 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 21.72% TOTAL EARNI NGS 579, 564. 50 170, 323. 00
FUNDS AVAI LABLE: $ 2,088,385 00 STOCKPILED MATERI ALS 0.00 0.00
GROSS EARNI NGS 579, 564. 50 170, 323. 00
TOTAL CLAI M5 $ 0.00 RETAI NAGE -13,952. 31 -5, 109. 69
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 565, 612. 19 165, 213. 31
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 565, 612. 19 165, 213. 31
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 165, 213. 31

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

201- 00000

202- 00010

202- 00090

202- 00220

202- 00240

202- 00250

202- 00700

202- 00705

202- 00810

202-01130

202-01170

C21892

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

21892-BI D
NHPPO70A- 028

| TEM
DESCRI PTI ON

Clearing and Grubbing

Renoval

*Renoval

*Renoval

*Renoval

*Renoval

*Renoval

Renoval

*Renoval

*Reroval

Renoval

of Tree

of Delineator

of Asphalt Mat

of Asphalt Mat (Pl aning)

of Pavenent

Mar ki ng

of Light Standard

of Light Standard Foundation

of Ground Sign

of Guardrail

Type 3

of CQuardrail Type 7

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
72, 500. 00000
11. 000
EACH
510. 00000
12. 000
EACH
12. 00000
3, 260. 000
sy
8. 50000
1, 004. 000
5%
4. 40000
50. 000
SF
5. 50000
1. 000
EACH
1, 100. 00000
1. 000
EACH
1, 100. 00000
6. 000
EACH
160. 00000
260. 000
LF
9. 50000
19. 000
LF

28. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

11. 000
0. 000
11. 000

1,773.000
0. 000
1,773.000

233. 000
0. 000
233. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

186. 000
0. 000
186. 000

0. 000
0. 000
0. 000

Page 2

ESTI MATE RUNO7/30/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:39: 23

AMOUNT

72,500

132.

15, 070

1, 025.

1, 100.

320.

1,767.

00

.00

00

50

20

.00

00

.00

00

00

.00



CONTI D

ROADWAY

CAT NO0200

0060 202-04002

0065

203- 00000

0070

203- 00050

0075

203- 01100

0080

203- 01500

0085

203- 01594

0090

203- 01597

0095

203- 02330

0100

206- 00000

0105

206- 00200

0110 206-00520

C21892
21892-BID
NHPPO70A- 028

| TEM
DESCRI PTI ON

Clean Cul vert

Uncl assified Excavation

Unsui tabl e Materi al

Proof Rolling

Bl adi ng

Conbi nati on Loader

Pot hol i ng

Laborer

Structure Excavation

*Structure Backfill

(Class 2)

Filter Material (Cl ass B)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4. 000
EACH
1, 400. 00000
696. 000
cy
37. 00000
50. 000
cy
18. 00000
10. 000
HOUR
100. 00000
20. 000
HOUR
180. 00000
60. 000
HOUR
110. 00000
40. 000
HOUR
200. 00000
30. 000
HOUR
42. 00000
57.000
cy
14. 00000
47.000
cy
86. 00000
103. 000
cy

88. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 07/ 30/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:39: 23

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0115 207-00205

0120

208- 00002

0125

208- 00035

0130

208- 00045

0135

208- 00052

0140

208- 00103

0145

208- 00105

0150

208- 00106

0155

208- 00207

0160

209- 00600

0165 212-00006

C21892

21892-BID
NHPPO70A- 028

| TEM
DESCRI PTI ON

Topsoi |

*Erosi on Log Type 1 (12 Inch)

*Aggr egat e Bag

Concr et e Washout

Structure

*Storm Drain |nlet

Protection (Type I1)

Renoval and Disposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

*Sweepi ng (Sedi ment Renoval )

Er osi on Control

Managenent

Dust

Pal l'i ati ve (Magnesium Chl ori de)

*Seedi ng (Native)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
37.000
cy
46. 00000
4,129. 000
LF
4. 30000
271. 000
LF
5. 50000
2.000
EACH
570. 00000
0. 000
LF
21. 00000
30. 000
HOUR
37. 00000
30. 000
HOUR
110. 00000
15. 000
HOUR
170. 00000
35. 000
DAY
48. 00000
900. 000
GAL
0. 80000
0. 100
ACRE

4,012. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

2,296. 000
. 000

2,416. 000

. 000
0. 000
. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2.000
6. 000
8. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 07/ 30/ 2019

516

288.

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:39: 23

AMOUNT

10, 388

1, 490

1,140

384.

.00

80

50

00

.00

.00

.00

.00

00

.00

.00



CONTI D: C21892 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21892-BI D ESTI MATE RUNO7/30/ 2019
PRQIECT: NHPPO70A- 028 ESTI MATE NO 0002 13:39: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 212-00032 *Soi | Condi tioning 0.100 0. 000
ACRE 0. 000 0. 00
3,111. 60000 0. 000 0. 00
0175 213-00004 *Mul chi ng (Weed Free Straw) 0. 100 0. 000
ACRE 0. 000 0. 00
3, 276. 80000 0. 000 0.00
0180 213-00061 *Mul ch Tacki fier 8. 000 0. 000
LB 0. 000 0. 00
34. 00000 0. 000 0. 00
0185 214-00222 *Deci duous Tree (2 Inch Caliper) (Furnish Only) 3. 000 3. 000
EACH 0. 000 0. 00
420. 00000 3. 000 1, 260. 00
0190 214-00507 *Evergreen Tree (6 Foot) (Ball and Burlap) (Furnish 8. 000 8. 000
Onl
2 EACH 0. 000 0. 00
350. 00000 8. 000 2,800.00
0195 217-00020 *Her bi ci de Treat nent 20. 000 0. 000
HOUR 0. 000 0. 00
230. 00000 0. 000 0.00
0200 240-00000 *W ldlife Biologist 10. 000 10. 000
HOUR 0. 000 0. 00
100. 00000 10. 000 1, 000. 00
0205 240-00010 *Rermoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
79. 00000 0. 000 0.00
0210 250-00010  *Environnental Health and Safety Managenent 1. 000 0.500
LS 0. 000 0. 00
2,400. 00000 0.500 1, 200. 00
0215 250- 00050 *Moni toring Technici an 64. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0.00
0220 250-00110 *Heal th and Safety O ficer 24.000 0. 000
HOUR 0. 000 0. 00

110. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0225 304-06007

0230

403- 00720

0235

403- 34721

0240

506- 00206

0245

506- 00224

0250

601- 03000

0255

601- 40300

0260

602- 00020

0265

606- 00301

0270

606- 01370

0275 606-01380

C21892

NHPPO70A- 028

21892-BID

| TEM
DESCRI PTI ON

Aggregat e Base Course (Cl ass 6)

*Hot M x Asphalt (Patching) (Asphalt)

* Hot

M x Asphal t

(Grading SX) (75) (PG 58-28)

Ri prap (6 Inch)

Riprap (24 Inch)

*Concrete Class D

*Structural

Concrete Coating

*Rei nforcing Steel

(Epoxy Coat ed)

*Quardrail

Type 3 (6-3 Post Spacing)

*Transition Type 3G

*Transition Type 3H

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
987. 000
cy
39. 00000
50. 000
TON
160. 00000
1, 028. 000
TON
97. 00000
32.000
cy
65. 00000
411. 000
cy
79. 00000
289. 000
cy
520. 00000
389. 000
sy
13. 00000
33, 904. 000
LB
1. 00000
806. 000
LF
45. 00000
5. 000
EACH
3, 800. 00000
1. 000
EACH

2, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 07/ 30/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:39: 23

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0280 606-02003

0285 606-11030

0290 607-11525

0295 607-60620

0300 612-00001

0305 612-00003

0310 613-01200

0315 613-07025

0320 613-10000

0325 613-20200

0330 613-32400

C21892

21892-BID
NHPPO70A- 028

| TEM
DESCRI PTI ON

*End Anchorage (Nonfl ared)

*Bridge Rail Type 10M

Fence (Plastic)

*Road Closure Gate

*Del i neator (Type I)

*Del i neator (Type II1I)

*2 Inch Electrical Conduit (Plastic)

*Pul | Box (24"x24"x14")

*Wring

*Lum naire (Install Only)

*Li ght Standard Steel (40 Foot)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4. 000
EACH
4, 600. 00000
416. 000
LF
160. 00000
0. 000
LF
2.10000
1. 000
EACH
10, 700. 00000
2.000
EACH
30. 00000
2.000
EACH
33. 00000
400. 000
LF
16. 00000
2.000
EACH
1, 600. 00000
1. 000
LS
10, 700. 00000
5. 000
EACH
530. 00000
5. 000
EACH

5, 300. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 07/ 30/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:39: 23

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21892 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21892-BI D ESTI MATE RUNO7/30/ 2019
PRQIECT: NHPPO70A- 028 ESTI MATE NO 0002 13:39: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 613-40010 Li ght Standard Foundati on 5. 000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0340 614-00011 *Sign Panel (Class |) 79. 000 0. 000
SF 0. 000 0. 00
26. 00000 0. 000 0. 00
0345 614-00012 *Sign Panel (Cass I1) 94. 000 0. 000
SF 0. 000 0. 00
34. 00000 0. 000 0. 00
0350 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 190. 000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0. 00
0355 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 16. 000 0. 000
80) (Sli pbase)
EACH 0. 000 0. 00
420. 00000 0. 000 0. 00
0360 621-00450 *Det our Pavenent 277.000 277.000
SY 0. 000 0. 00
100. 00000 277.000 27,700. 00
0365 625-00000  Construction Surveying 1. 000 0.200
LS 0. 200 7,440.00
37, 200. 00000 0. 400 14, 880. 00
0370 626- 00000 *Mobi | i zati on 1. 000 0. 450
LS 0. 000 0. 00
254, 416. 66000 0. 450 114, 487.50
0375 626-01103 *Public Information Services (Tier I11) 1. 000 0.200
LS 0. 200 1, 600. 00
8, 000. 00000 0. 400 3, 200. 00
0380 627-00008 *Modi fi ed Epoxy Pavement Marking 18. 000 0. 000
GAL 0. 000 0. 00
160. 00000 0. 000 0. 00
0385 627-30405 *Preformed Thernopl astic Pavement MarKking 76. 000 0. 000
(Wor d- Synbol )
SF 0. 000 0. 00

17. 00000 0. 000 0. 00



CONTI D: C21892 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21892-BI D ESTI MATE RUNO7/30/ 2019
PRQIECT: NHPPO70A- 028 ESTI MATE NO 0002 13:39: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 627-30410 *Preformed Thernopl astic Pavement Marking (Xwal k- St op 150. 000 0. 000
Li ne
) SF 0. 000 0. 00
13. 00000 0. 000 0. 00
0395 630- 00000 *Fl aggi ng 400. 000 137. 000
HOUR 53. 000 1, 696. 00
32. 00000 190. 000 6, 080. 00
0400 630-00007 *Traffic Control Inspection 60. 000 26. 000
DAY 14.000 5, 880. 00
420. 00000 40. 000 16, 800. 00
0405 630-00012 *Traffic Control Management 135. 000 14.000
DAY 28. 000 27, 440. 00
980. 00000 42.000 41, 160. 00
0410 630-80336 *Barricade (Type 3 MB) (Tenporary) 6. 000 0. 000
EACH 0. 000 0.00
580. 00000 0. 000 0. 00
0415 630-80341  *Construction Traffic Sign (Panel Size A) 41.000 11. 500
EACH 0. 000 0. 00
53. 00000 11.500 609. 50
0420 630-80342 *Construction Traffic Sign (Panel Size B) 22.000 7.500
EACH 1. 000 63. 00
63. 00000 8. 500 535. 50
0425 630-80343 *Construction Traffic Sign (Panel Size O 9. 000 4.000
EACH 0. 000 0. 00
74.00000 4.000 296. 00
0430 630-80344  *Construction Traffic Sign (Special) 24.000 0. 000
SF 0. 000 0.00
24.00000 0. 000 0. 00
0435 630- 80355 *Portabl e Message Sign Panel 4.000 1.000
EACH 0. 000 0. 00
3, 700. 00000 1.000 3, 700. 00
0440 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 4. 000 0. 000
Type
ye) EACH 0. 000 0. 00

1, 800. 00000 0. 000 0. 00



CONTI D: C21892 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21892-BI D ESTI MATE RUNO7/30/ 2019
PRQIECT: NHPPO70A- 028 ESTI MATE NO 0002 13:39: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 630-80360  *Drum Channel i zi ng Device 50. 000 17.500
EACH 0. 000 0.00
32. 00000 17.500 560. 00
0450 630-80370 Concrete Barrier (Tenporary) 1, 083. 000 541. 500
LF 0. 000 0. 00
20. 00000 541. 500 10, 830. 00
0455 630-85010  *Inpact Attenuator (Tenporary) 3. 000 1. 000
EACH 0. 000 0.00
4,700. 00000 1. 000 4,700. 00
0460 630-86801 *Traffic Signal (Tenporary) 1. 000 0.500
LS 0. 000 0. 00
19, 000. 00000 0. 500 9, 500. 00
0465 632-00000 Ni ght Work Lighting 1. 000 0. 000
LS 0. 000 0.00
29, 900. 00000 0. 000 0. 00
0470 700-70010 F/ A M nor Contract Revisions 97, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0475 700-70011 F/ A Partnering 1, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0480 700-70016 F/ A Fuel Cost Adj ustnment 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0485 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 10, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0490 700-70023 F/ A On- The-Job Trai nee 3, 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0495 700- 70034 F/ A Dewat ering 10, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C21892 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21892-BI D ESTI MATE RUNO7/30/ 2019
PRQIECT: NHPPO70A- 028 ESTI MATE NO 0002 13:39: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 700-70100 F/ A Relocate Utilities 10, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0505 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0510 700-70589 F/A Environnental Health & Safety Managenent 5, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 1,611, 808.50$% 44,923.00% 366, 616.50
CAT NO0300 STRUCTURES

0515 206- 00000 Structure Excavation 532. 000 532. 000
cY 0. 000 0. 00
14. 00000 532. 000 7,448. 00
0520 206-00100 Structure Backfill (Cass 1) 597. 000 0. 000
(&% 0. 000 0. 00
24. 00000 0. 000 0. 00
0525 206- 00360 Mechani cal Rei nforcement of Soil 534. 000 0. 000
cY 0. 000 0. 00
18. 00000 0. 000 0. 00
0530 206- 00520 Filter Material (Class B) 46. 000 0. 000
(&% 0. 000 0. 00
88. 00000 0. 000 0. 00
0535 206-01750 Shori ng 1. 000 0. 000
LS 0. 000 0. 00
99, 500. 00000 0. 000 0. 00
0540 403-34721 *Hot M x Asphalt (Grading SX) (75) (PG 58-28) 60. 000 0. 000
TON 0. 000 0. 00
97. 00000 0. 000 0. 00
0545 503-00036 *Drilled Shaft (36 Inch) 500. 000 71.000
LF 209. 000 125, 400. 00

600. 00000 280. 000 168, 000. 00



CONTI D:

C21892 COLORADO DEPARTMENT OF TRANSPORTATI ON

21892-BID
NHPPO70A- 028

| TEM
DESCRI PTI ON

Page 12
ESTI MATE RUN 07/ 30/ 2019

CAT NO0300

0550 514-00201

0555 515-00120

0560 601-03040

0565 601-40300

0570 602-00020

0575 606- 10700

0580 606-10705

0585 613-00200

0590 618-01992

CAT NO0400

0595 620- 00002

STRUCTURES

Pedestrian Railing (Steel)(Special)

*Wat er proofi ng (Menbrane)

Concrete Class D (Bridge)

*Structural Concrete Coating

*Rei nforcing Steel (Epoxy Coated)

*Bridge Rail Type 7

*Bridge Rail Type 7 (Special)

*2 Inch Electrical Conduit

Prestressed Concrete Box (Depth Less Than 32 Inches)

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 2)

ESTI MATE NG 0002 13: 39: 23
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
130. 000 0. 000
LF 0. 000 0. 00
540. 00000 0. 000 0. 00
359. 000 0. 000
sy 0. 000 0. 00
24. 00000 0. 000 0. 00
315. 000 0. 000
oY 0. 000 0. 00
670. 00000 0. 000 0. 00
678. 000 0. 000
sy 0. 000 0. 00
13. 00000 0. 000 0. 00
44, 001. 000 0. 000
LB 0. 000 0. 00
1. 00000 0. 000 0. 00
149. 000 0. 000
LF 0. 000 0. 00
220. 00000 0. 000 0. 00
82. 000 0. 000
LF 0. 000 0. 00
190. 00000 0. 000 0. 00
368. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0. 00
2, 381. 000 0. 000
SF 0. 000 0. 00
76. 00000 0. 000 0. 00
CAT 0300  CURRENT AMT $ 1,018,641.00$  125,400.00% 175, 448. 00
1.000 1.000
EACH 0. 000 0. 00
23, 800. 00000 1.000 23, 800. 00



CONTI D: C21892 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 21892-BI D ESTI MATE RUNO7/30/ 2019
PRQIECT: NHPPO70A- 028 ESTI MATE NO 0002 13:39: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0600 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0. 00
12, 600. 00000 1. 000 12, 600. 00
0605 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 100. 00000 1. 000 1, 100. 00
CAT 0400 CURRENT AMT $ 37,500.00 % 0.00% 37, 500. 00

PROJECT TOTAL CURRENT AMI $ 2,667,949.50 % 170,323.00% 579, 564.50



